

105 Judd Street



Neighbourhood Newsletter No 2 – October 2024

Working Hours:

Monday to Friday 08.00hrs to 18.00hrs

Noisy Working timings Monday-Friday-
08.00am-10.00am/12.00pm-14.00pm/16.00pm-18.00pm.

Key Activities:

Each week we will update you with information on the programmed works for the following 2 weeks on the project.

Please see below list of activities to be undertaken within the next 2 weeks.

- External Hoarding installation on Judd Street commenced on the 04/10/2024 and forecast to be completed 11/10/2024.
- Enabling Works and formation of new structural openings within the Building fabric, Enabling works are expected to be complete 11/10/2024.
- Existing Roof plant room removal commenced on the 07/10/2024 and is forecast to be completed on 20/10/2024
- External Scaffolding installation Hasting's street Commenced 03/10/2024 and is forecast to be completed 14/10/2024.
- External Scaffolding installation Thanet street to commence 11/10/2024 and is forecast to be completed 25/10/2024.
- Piling installation lower ground floor commenced 07/10/2024 and is forecast to be completed 28/10/2024.

Community Update:

We are currently looking for apprentices to join our J. Coffey Construction team at 105 Judd street. It is preferable applicants are residents within the Camden borough, and hold a valid CSCS card, if this may be of interest please contact- Anthony Duffy Email- aduffy@jcoffey.com

Who to contact

We are always keen to improve our relations with our neighbours and those affected by our works and would welcome any suggestions you may have. If you have any queries or would like to know more please contact us.

Community Liaison Officer
Jasmine O`Neill 07552276929

Contracts Manager
Anthony Duffy 07807471529



105 Judd Street



	Wed	Thu	Fri		Mon	Tue	Wed	Thu	Fri		Mon	Tue			
	09-Oct	10-Oct	11-Oct		14-Oct	15-Oct	16-Oct	17-Oct	18-Oct		21-Oct	22-Oct	KEY		
0800-0830	High	High	High		0800-0830	High	High	High	High		0800-0830	High	High	High	High
0830-0900	High	High	High		0830-0900	High	High	High	High		0830-0900	High	High	High	High
0900-0930	High	High	High		0900-0930	High	High	High	High		0900-0930	High	High	High	High
0930-1000	High	High	High		0930-1000	High	High	High	High		0930-1000	High	High	High	High
1000-1030	Medium	Medium	Medium		1000-1030	Medium	Medium	Medium	Medium		1000-1030	Medium	Medium	Medium	Medium
1030-1100	Medium	Medium	Medium		1030-1100	Medium	Medium	Medium	Medium		1030-1100	Medium	Medium	Medium	Medium
1100-1130	Medium	Medium	Medium		1100-1130	Medium	Medium	Medium	Medium		1100-1130	Medium	Medium	Medium	Medium
1130-1200	Medium	Medium	Medium		1130-1200	Medium	Medium	Medium	Medium		1130-1200	Medium	Medium	Medium	Medium
1200-1230	High	High	High		1200-1230	High	High	High	High		1200-1230	High	High	High	High
1230-1300	High	High	High		1230-1300	High	High	High	High		1230-1300	High	High	High	High
1300-1330	High	High	High		1300-1330	High	High	High	High		1300-1330	High	High	High	High
1330-1400	High	High	High		1330-1400	High	High	High	High		1330-1400	High	High	High	High
1400-1430	Medium	Medium	Medium		1400-1430	Medium	Medium	Medium	Medium		1400-1430	Medium	Medium	Medium	Medium
1430-1500	Medium	Medium	Medium		1430-1500	Medium	Medium	Medium	Medium		1430-1500	Medium	Medium	Medium	Medium
1500-1530	Medium	Medium	Medium		1500-1530	Medium	Medium	Medium	Medium		1500-1530	Medium	Medium	Medium	Medium
1530-1600	Medium	Medium	Medium		1530-1600	Medium	Medium	Medium	Medium		1530-1600	Medium	Medium	Medium	Medium
1600-1630	High	High	High		1600-1630	High	High	High	High		1600-1630	High	High	High	High
1630-1700	High	High	High		1630-1700	High	High	High	High		1630-1700	High	High	High	High
1700-1730	High	High	High		1700-1730	High	High	High	High		1700-1730	High	High	High	High
1730-1800	High	High	High		1730-1800	High	High	High	High		1730-1800	High	High	High	High